APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2010 PCC Reconstruction Program - NW 9th Street
‘ W o Contractor: Con-Struct, Inc.
- AL _liff;j”[] Yy Address: 305 S Dayton Avenue Ames, IA 50010
inging Yeellingeths Finance Budget Code: 916.3916.4451 Finance Project Code: 916.4451
Vendor Project or Invoice #: PO #
Original Contract Date: April 19, 2010 Vendor i 6379
Date of Council Meeting November 15, 2010 PAYMENT REQUEST # 5

PAYMENT PERIOD: From: October 10, 2010 through:  November 6, 2010

Contract Summary

Original Contract Amount: 5 535,878.00

Net change by Change Orders: $ 18,720.38

Contract Amount to Date: (line 1+ 2) $ 554,598.38

Total completed and stored to date: $ 554,598.38

Retainage: 5 % of Completed Work: $ 27,729.92

Total Earned less Retainage: % 526,868.46

Less previous applications for payment: 515,943.46

SUBTOTAL $ 10,925.00

R

OTHER CHARGES (Please attach an itemized list) $ =

CURRENT PAYMENT DUE $ 10,925.00

Balance to finish, including retainage: $ 27,729.92

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: ~ Con-Struct, Inc.

Firm Name

Signature Date

Engineer/Consultant Approval:  City of Ankeny

Firm Name
Signature Date
i 4 ,
City of Ankeny Staff Approval A / 'f_/ . A%
Ll P e L o L LA

Signature ¥ ”
Submit to: Adam Lust, P.E. - Civil Engineer - Public Works Department
Email: alust@ankenyiowa.gov Phone: (515) 963-3537 Fax: (515) 963-3535

Date Printed: 11/8/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION R VALUE OF . | PERCENT
ITEM oty | unimeRice | exTenoED PRICE RNTITY | compLeten | FEMATES | compLer
(Include Change Order # if Applicable) QUANTITY WORK E

1 |Mobilization LS 1.00 1.00 $10,000.00 $ 10,000.00 1.00 $ 10,000.00 - 100.00%
2 |Earthwork, Lump Sum LS 1.00 1.00 $32,000.00 § 32,000.00 1.00 $§ 32,000.00 - 100.00%
3 |Subgrade Preparation sY 7,179.00 7,179.00 $ 200 $§ 14,358.00 7,179.00 $ 14,358.00 - 100.00%
4 |Subbase, Modified TON 2,338.00 483.10 2,821.10 § 2200 $ 62,064.20 2,821.10 $ 62,064.20 - 100.00%
5 |Subdrain, Corrugated PVC, Type 2, 8" Diameter LF 3,308.00 3,308.00 $ 13.00 $ 43,004.00 3,308.00 $ 43,004.00 - 100.00%
6 |Subdrain Cleanout, Type A-2, 8" Diameter EA 15.00 2.00 17.00 § 25000 § 4,250.00 17.00 § 4,250.00 - 100.00%
7 |Subdrain Outlets and Connections, PVC, 8" Diameter EA 28.00 2.00 30.00 $ 10000 $ 3,000.00 30.00 $ 3,000.00 - 100.00%
8 [Intake Type SW-501 EA 2.00 (1.00) 100 § 2,250.00 $§ 2,250.00 1.00 § 2,250.00 - 100.00%
9 |Intake Type SW-503 EA 2.00 2.00 $ 3,700.00 § 7,400.00 200 $ 7,400.00 - 100.00%
10 |Intake Type SW-503 Modified EA 2.00 2.00 $ 3,700.00 $ 7,400.00 200 $ 7,400.00 - 100.00%
11 |Intake Type SW-505 EA 2.00 2.00 $ 3,300.00 S 6,600.00 200 $ 6,600.00 - 100.00%
12 |Intake Type SW-506 Modified EA 2.00 2.00 $ 4,700.00 $ 9,400.00 200 § 9,400.00 - 100.00%
13 |Intake Adjustment, Minor EA 8.00 1.00 9.00 $ 50000 § 4,500.00 9.00 § 4,500.00 - 100.00%
14 |Remove Intake EA 10.00 (1.00) 9.00 $ 15000 $ 1,350.00 9.00 S 1,350.00 - 100.00%
15 |Pavement, PCC, Class C, Type |, 7" Thick SY 356.00 356.00 S 40.00 S  14,240.00 356.00 § 14,240.00 - 100.00%
16 |Pavement, PCC, Class C, Type |, 8" Thick sY 6,086.00 6,086.00 $ 40.00 § 243,440.00 6,086.00 $ 243,440.00 - 100.00%
17 |Pavement Removal, PCC SY 6,442.00 6,442.00 $ 400 § 25768.00 6,442.00 § 25,768.00 - 100.00%
18 |Removal of Sidewalk sy 263.00 22.70 28570 $ 400 $ 1,142.80 28570 S 1,142.80 - 100.00%
19 |Removal of Driveway SY 460.00 460.00 $ 400 8 1,840.00 460.00 $ 1,840.00 - 100.00%
20 |Sidewalk, PCC, Class C, Type |, 4" Thick SY 66.00 13.90 79.90 $ 36.00 S 2,876.40 7990 S 2,876.40 - 100.00%
21 |Sidewalk, PCC, Class C, Type |, 8" Thick SY 180.00 24.50 204.50 $ 36.00 S 7,362.00 204.50 $ 7.362.00 - 100.00%
22 |Detectable Warning SF 224.00 224.00 $ 2500 S 5,600.00 22400 S 5,600.00 - 100.00%
23 |Driveway, Paved, PCC, Class C, Type |, 8" Thick SY 481.00 481.00 $ 3400 $ 16,354.00 481.00 S 16,354.00 - 100.00%
24 |Traffic Control LS 1.00 1.00 $ 4,000.00 $ 4,000.00 1.00 $ 4,000.00 - 100.00%
25 |Safety Closure EA 11.00 11.00 $ 100.00 8 1,100.00 11.00 § 1,100.00 - 100.00%
26 |Remove and Reinstall Mailbox EA 23.00 23.00 $ 11000 $ 2,530.00 23.00 § 2,530.00 - 100.00%
27 |Sodding SQ 144.00 86.00 230.00 S 50.00 $ 11,500.00 230.00 $ 11,500.00 - 100.00%
28 |Inlet Protection Device, Installation EA 23.00 (23.00) - $ 150.00 $ - - $ - - 0.00%
29 |lInlet Protection Device, Maintenance EA 23.00 (23.00) - $ 100.00 $ - - $ - - 0.00%
30 |Delivery of Fly Ash to NW 9th Street - Stage 1 TON 80.00 80.00 $ 20.00 § 1,600.00 80.00 $ 1,600.00 - 100.00%
31 |Incorporation of Fly Ash into Subgrade - Stage 1 8y 3,154.00 3,154.00 $ 1.00 $ 3,154.00 3,154.00 S 3,154.00 - 100.00%
32 |Water Valve Box Replacement EA 2.00 2.00 § 200.00 $§ 400.00 2,00 % 400.00 - 100.00%
33 |Delivery of Fly Ash to NW 9th Street - Stage 2 TON 68.37 68.37 S 20.00 $ 1,367.40 68.37 § 1,367.40 - 100.00%
34 |Extra Grading on West Side of NW Beechwood Street LS 1.00 1.00 $ 460.00 $ 460.00 1.00 § 460.00 - 100.00%
35 |Erosion Stone to Fill Sinkhole TON 4575 4575 § 2040 $ 933.30 4575 § 933.30 - 100.00%
36 |3" Clean Rock to Fill Sinkhole TON 14.97 14.97 $ 2233 § 334.28 14.97 $ 334.28 - 100.00%
37 |Work Performed to Remove Sinkhole Material LS 1.00 1.00 $ 1,020.00 $ 1,020.00 1.00 & 1,020.00 - 100.00%
38 - $ - 5 - - 0.00%
a9 - $ “ 5 = = 0.00%
40 “ $ - S - - 0.00%
41 # $ - % = - 0.00%
42 # $ - s = - 0.00%
43 = $ = 8 = - 0.00%
44 E $ - $ - - 0.00%
45 E $ - 8 = - 0.00%
46 - K] = $ - - 0.00%
47 - $ = s 5 - 0.00%
48 E s 2 $ - - 0.00%
49 # $ - $ - - 0.00%
50 - S - $ - - 0.00%
51 = s = 8 & - 0.00%
52 - S - $ - - 0.00%
53 E $ - S - - 0.00%
54 - S - $ - - 0.00%
55 = S - $ - = 0.00%
56 = $ s $ - - 0.00%
57 = $ - $ - - 0.00%
58 = S - $ - - 0.00%
59 - $ - $ - - 0.00%
60 [ $ = $ - = 0.00%
61 L § - $ = - 0.00%
62 # S - $ = - 0.00%
63 = $ - $ - - 0.00%
64 = $ - $ o - 0.00%
65 = $ =2 $ = - 0.00%
66 = $ - 8 z - 0.00%
67 = 3 = $ - - 0.00%
68 = $ - 3 = - 0.00%
69 - 8 = $ = - 0.00%
70 = S & 8 & - 0.00%
71 = $ < $ = - 0.00%
72 & $ - $ - - 0.00%
73 |TOTAL CONTRAGT AND VALUE OF WORK COMPLETED TO DATE 0.00%

Please update Payment Application Sheet

Date printed: 11/8/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount it Date Amount Record of Change Orders
1 July 19,2010 § 68,867.40 Al # Date Amount
2 August16,2010 $  200,171.48 52 1 July 19, 2010 $ 2,854.00
3 September 20, 2010 $ 220,095.43 56 2 August 16, 2010 5 400.00
4 October 18,2010 $ 26,809.15 54 3 September 20, 2010 5 14,178.22
5 55 4 October 18, 2010 $ (3,011.84)
6 56 5 November 15, 2010 $ 4,300.00
7 57 6
8 58 74
9 59 8
10 60 9
11 61 10
12 62 11
13 63 12
14 64 13
15 65 14
16 66 15
17 67 16
18 68 17
19 69 18
20 70 19
21 k| 20
22 72 TOTAL P 18,720.38
23 73
24 74
25 75
26 76 Contract Time Remaining:
27 77 CONTRACT PERIOD: CLICK TO CHOOSE
28 78 Original Contract Date: April 19, 2010
29 79 Original Contract Time:
30 80 Added by Change Order:
31 81 Contract Time to Date: 0
32 82 Time Used to Date:
33 83 Contract Time Remaining: 0
34 84 |
35 85
36 86 ‘
37 87
38 88
39 89
40 90
41 91
42 92 |
43 93
44 94
45 95
46 96
47 97
48 98
49 a9
50 100
TOTAL $ 515,943.46

Date Printed: 11/8/2010



